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SUMMARY OF CURRENT OPEN-PIT OPERATIONS \ - Y.

North Jackpile Pit

NJ-29 Pushback: Prospect drilling to determine mining potential
NJ-37 Pushback: Stripping waste (115 feet to ore zone)

NJ-32 Pushback: Ore zone mining (main ore supply for next four
to five months) :

NJ-17 & 23 Pushback: Being backfilled with NJ-37 waste
NJ-27 Pushback: Ore zone mining completed; will be backfilled
' upon completion of NJ-32 and NJ-37; must be

kept open for access to NJ-37

South Jackpile Pit

SJ-19 & 31 Pushback: Ore zone mining

SJ-43 Pushback: Mining of ore zone remnants

8J-6 Pushback: Stripping will commence upon completion of SJ-19
& 31 and SJ-43; SJ-6 waste backfilled into
$J-19 & 31 and SJ-43

North Paguate Pit

NP-14 Pushback: Stripping waste with shovel; waste backfilled
into completed North Paguate pushbacks

NP-15 Pushback: Ore zone mining completed and partially backfilled
NP-33 Pushback: Mining of ore zone remnants almost complete

NP-34 Pushback: Stripping waste; waste backfilled into Rabbit
Ears Pit

NP-36 Pushback: Stripping waste

South Paguate Pit

SP-39 Pushback: Constructing haulage road through dump from . ... .
North Paguate Pit; dump material backfilled

into completed North Paguate pushbacks; stripping L
of SP-39 to begin in June ’

L SRS N

IR A
9388579
CONFIDENTIAL v POL-EPA01-0006785



SUMMARY OF CURRENT OPEN-PIT OPERATIONS (Continued)

South Paguate Pit (Continued)

SP-20 Pushback: Mining bottom ore zone; will soon move haulage
road to south side of pushback to recover ore
under road

SP-13 Pushback: Being backfilled with SP-20 waste

SP-16 Pushback: Ore zone mining complete; being backfilled
with waste from SP-25 & 30 and SP-25E

SP-25 & 30 Pushbacks: Stripping waste

SP-25E Pushback: Stripping waste; will connect SP-16 and
SP-25 & 30 pushbacks
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EXCAVATION REPORT

e s bt -

PAGUATE — JACKPILE —i980 —
THE ANACONDA CO. CONTRACTOR
. . 040 —» 020— .039 TOTAL
MONTH ORE TO |GRADE | POUNDS | PROTORE | GRADE | POUNDS MINING STRIPPING | TOTAL MINING | STRIPPING| TOTAL TONNAGE
STOCKPILE TO STOCKPILE WASTE TONNAGE WASTE TONNAGE OPEN PIT

JANUARY 215,331 0980 421,862 159,444| .0285 91,018 339,157 370,084| 1,084,016 1,659,172f 2,104,362 376353 4,847,550

FEBRUARY 86,965 .1190 | 207,061 69,532 | .028I 39,090 403231 362,307 922,035 2,474,122| {689,800 4,163,922 5,085,957
YEAR TO DATE 302,296| .1040 | 628923 228,976 | .0284 130,108 742,388 732,391 2,006 05! 4,133294; 3,794,162 7,927,456 9,933,507

{

MARCH 189,097} .1012 | 382,806 246,831 | .0283 139,462 665,778 421,014 | 1,522,720 598,963 3582,488 | 4,181,451 5,704,171

YEAR TO DATE 491393 | .1029 |1,011,729 475807 | .0283 269,570] 1,408,166 1,153405| 3,528,771 4,732257| 7,376,650 12,108,907 15,637,678

APRIL

YEAR TO DATE

MAY

YEAR TO DATE

JUNE

YEAR TO DATE

JULY

YEAR TO DATE

AUGUST

YEAR TO DATE

SEPTEMBER

YEAR TO DATE

OCTOBER

YEAR TO DATE

NOVEMBER

YEAR TO DATE

DECEMBER

YEAR TO DATE
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Backfilling of completed NJ-17 and 23 pushback (center
of photo) with waste from NJ-37 pushback; North Dump and
topsoil stockpile visible behind backfilling operations.

North Dump (center of phofo); trucks hauling NJ-37 waste
to backfill NJ-17 and 23 pushback visible below Dump; ore

zone mining in NJ-32 pushback visible in bottom center of
photo.
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Stripping of waste in NJ-37 pushback; ore zone mining
in NJ-32 pushback visible in top left corner of photo.

Backfilling of completed NJ-17 and 23 pushback in top
right side of photo; completed NJ-27 pushback in lower
center of photo.

CONFIDENTIAL POL-EPA01-0006789
L



Ore zone mining in NJ-32 pushback in center of photo;
stripping of waste in NJ-37 pushback in bottom of photo.

Topsoil stockpile on North Dump in right center of
photo; backfilling of NJ-17 and 23 pushback in front
of North Dump.
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Ore zone mining in SJ-19 and 31 pushback (left center
of photo); SJ-43 pushback next to SJ-19 and 31 pushback
in right center of photo.

Stripfing of waste in NP-34 pushback (center of photo);
stripping of waste by shovel in NP-14 pushback visible
behind NP-34 pushback.
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Construction of haulage road to SP-39 pushback in
right center of photo; area of SP-39 pushback
indicated by arrow.
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Stripping waste in SP-30 Pushback;
Conveyor for P-10 Mine (underground)
visible in upper right of photo.

Stripping waste in SP-25E Pushback.
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Backfilling of mined-out SP-16 Pushback
with waste from SP-25 & 30 and SP-25E
Pushbacks.

Gavilan Mesa D{imp (arroﬁ) Wsihowing ex;ﬁosure
of black shale.
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ENVIRONMENTAL INSPECTION REPORT

DATE March 29, 1980

PROJECT Jackpile-Paguate LEASE NO 1, 4 and 8

OPERATOR Anaconda Copper Corporation

MINERAL OWNERSHIP Laguna Pueblo

OPERATOR REPRESENTATIVE(S) Chris Sanchez, Reclamation Specialist

1

INSPECTOR(S) Marc Nelson, Environmental Scientist

ITEMS INSPECTED Woodrow Mine remaining surface facilities.

Revegetation on dumps X, Y, I, S, K, and L.

Backfilling in Jackpile Pit.

Ore stockpile remowval near Paguate River.

REMARKS Revegetation success improving - no improvements on waste

pile slope stabilization efforts - As ordered, the ore piles near

the Paguate River are still being moved and cleaned up. More

frequent inspections are necessary to prepare for future reclamation

discussions.

N

ORDERS ISSUED/RECOMMENDATIONS None.

7
PREPARER ezt — 2= %é;g 77

TITLE Environmental Scientist

DATE May 21, 1980
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